COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2017

ESTI MATE SUMVARY 13: 02: 29
CONTI D C20963R ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20963R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 174.0 DAYS TIME ALLON 7/29/2017 FI XED COVPLETI ON DAT!
1 25A MP 0-8 ROCKFALL M TI GATI ON PERCENT TIME:  100. 00 ORI G TIVE ALLOW 7/29/2017 FI XED COVPLETI ON DAT
PRQJECT NO. | MD25A- 036
| 25A MP 0-8 ROCKFALL M Tl GATI O
NAVE OF RQAD:
PRQJECT COUNTI ES: LAS ANI MAS
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PER OD ENDI NG 07/ 29/ 2017 DATE TI ME STARTED 02/ 06/ 2017
195 LODGEPOLE Cl RCLE DATE LET 12/ 15/ 2016 DATE WORK BEGAN
DATE AWARDED 01/ 04/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 02/ 2017 DATE ACCEPTED
PARACHUTE CO 81635 (970) 903- 3028 DATE NOTI CE TO PROCEED 02/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,402, 765. 49 PARTI Cl PATI NG $ 9, 500. 00 $ 2,375.00
AWARD PRQIECT AMT: $ 2,196, 220. 44 NON-PARTI Cl PATI NG 2,059, 922.79 355, 311. 53
PERCENT COVPLETE: 86. 13% TOTAL EARNI NGS 2,069, 422.79 357, 686. 53
FUNDS AVAI LABLE: $ 333, 342. 70 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,069, 422. 79 357, 686. 53
TOTAL CLAI VB $ 0.00 RETAI NAGE -32,943.31 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,036, 479. 48 357, 686. 53
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,036, 479. 48 357, 686. 53
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 357, 686. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20963R-BI D ESTI MATE RUN 08/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0004 13:02: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00001 *C earing and G ubbi ng 0. 300 0. 300
ACRE 0. 000 0. 00
20, 700. 00000 0. 300 6, 210. 00
0010 202-00220 *Renoval of Asphalt Mat 447. 000 111. 000
SY 336. 000 6, 955. 20
20. 70000 447. 000 9, 252. 90
0015 202- 00250 *Renoval of Pavenent MarKking 27, 300. 000 353. 000
SF 0. 000 0. 00
0. 86000 353. 000 303. 58
0020 202-01180 *Renmoval of Median Barrier 445. 000 445. 000
LF 0. 000 0. 00
45. 00000 445. 000 20, 025. 00
0025 202- 01300 *Renoval of End Anchorage 16. 000 16. 000
EACH 0. 000 0. 00
288. 00000 16. 000 4, 608. 00
0030 203- 00000 *Uncl assi fied Excavation 619. 000 484. 000
cY 135. 000 3,415.50
25. 30000 619. 000 15, 660. 70
0035 203-00400 *Rock Excavation 13, 700. 000 11, 520. 000
cY 1, 975. 000 96, 775. 00
49. 00000 13, 495. 000 661, 255. 00
0040 203-00705 Access Pit 1. 000 0. 800
EACH 0. 000 0. 00
59, 000. 00000 0. 800 47, 200. 00
0045 203-01500 *Bl adi ng 25. 000 15. 000
HOUR 10. 000 1, 610. 00
161. 00000 25. 000 4, 025. 00
0050 203-02300 Rock Scal er 80. 000 24.000
HOUR 10. 000 1, 050. 00
105. 00000 34. 000 3, 570. 00
0055 208-00011 Er osi on Bal es (Wed Free) 97. 000 97. 000
EACH 0. 000 0. 00
58. 00000 97. 000 5, 626. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20963R-BI D ESTI MATE RUN 08/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0004 13:02: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00012 Erosion Log Type 1 (9 Inch) 200. 000 140. 000
LF 20. 000 155. 00
7.75000 160. 000 1, 240. 00
0065 208-00035  Aggregate Bag 40. 000 40. 000
LF 0. 000 0. 00
86. 50000 40. 000 3, 460. 00
0070 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 783. 00000 1. 000 1, 783. 00
0075 208- 00056 StormDrain Inlet Protection (Type IIl) 2.000 2.000
EACH 0. 000 0. 00
1, 323. 00000 2.000 2, 646. 00
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 10. 000
HOUR 6. 000 720. 00
120. 00000 16. 000 1, 920. 00
0090 208- 00207 *Erosi on Control Managenent 30. 000 19. 000
DAY 6. 000 3, 780. 00
630. 00000 25. 000 15, 750. 00
0095 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
5,175. 00000 1. 000 5,175. 00
0100 211-01115 Rock Rei nforcenment (Nunmber 10) 625. 000 200. 000
LF 400. 000 29, 200. 00
73. 00000 600. 000 43, 800. 00
0105 211-02116 Rock Dowel 2,025. 000 810. 000
LF 1, 110. 000 34, 410. 00
31. 00000 1, 920. 000 59, 520. 00
0110 212-00006 *Seedi ng (Native) 1. 500 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20963R-BI D ESTI MATE RUN 08/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0004 13:02: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00013 *Spray-on Mul ch Bl anket 150. 000 0. 000
LB 0. 000 0. 00
75. 00000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 150. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
0125 304- 06007 *Aggregat e Base Course (C ass 6) 863. 000 784. 000
cY 79. 000 5,632.70
71. 30000 863. 000 61, 531. 90
0130 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 590. 000 274. 360
TON 293. 500 54, 004. 00
184. 00000 567. 860 104, 486. 24
0135 403-34742 *Hot M x Asphalt (G ading SX)(75) (PG 64-22) 1, 331. 000 1, 331. 000
SY 0. 000 0. 00
64. 40000 1, 331. 000 85, 716. 40
0140 411-10255 *Enul sified Asphalt (Sl ow Setting) 251. 000 148. 000
GAL 103. 000 1,184.50
11. 50000 251. 000 2, 886. 50
0145 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 257. 000 257. 000
LF 0. 000 0. 00
89. 70000 257. 000 23, 052. 90
0150 603-05018  *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3,162. 00000 1. 000 3,162. 00
0155 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,538. 000 2,238.000
LF 0. 000 0. 00
32.20000 2,238.000 72, 063. 60
0160 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
2,530. 00000 1. 000 2,530. 00
0165 606- 02003 *End Anchorage (Nonfl ared) 16. 000 16. 000
EACH 0. 000 0. 00
2,473. 00000 16. 000 39, 568. 00



CONTI D C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20963R-BI D ESTI MATE RUN 08/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0004 13:02: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-20014 *Tensi oned Cable Barrier (TL-4) 605. 000 0. 000
LF 0. 000 0. 00
43. 70000 0. 000 0.00
0175 606-21010 *End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
5, 520. 00000 0. 000 0. 00
0180 607-20000 Saf ety Screen 4. 000 4.000
EACH 0. 000 0. 00
17, 500. 00000 4.000 70, 000. 00
0185 612-00010 *Del i neator (Special) 460. 000 447. 000
EACH 0. 000 0. 00
51. 75000 447. 000 23,132.25
0190 612-00037 *Del i neator (Flexible) (Flat Munted) 583. 000 583. 000
EACH 0. 000 0. 00
97. 75000 583. 000 56, 988. 25
0195 614-85001 *| npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
28, 290. 00000 0. 000 0. 00
0200 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 250 3, 550. 00
14, 200. 00000 1. 000 14, 200. 00
0205 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
135, 000. 00000 1. 000 135, 000. 00
0210 626-01103 *Public Information Services (Tier I11) 1. 000 0. 750
LS 0. 250 4, 887. 50
19, 550. 00000 1. 000 19, 550. 00
0215 627-00007 *Epoxy Pavenent Marking (Special) 150. 000 0. 000
GAL 0. 000 0. 00
121. 00000 0. 000 0. 00
0220 627-00011 *Pavenent Marking Paint (Wt erborne) 396. 000 396. 000
GAL 0. 000 0. 00
60. 00000 396. 000 23, 760. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20963R-BI D ESTI MATE RUN 08/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0004 13:02: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00000  *Fl aggi ng 2, 000. 000 841. 500
HOUR 76.500 2,639. 25
34.50000 918. 000 31, 671. 00
0230 630- 00007 *Traffic Control Inspection 61. 000 38. 000
DAY 23. 000 7,935. 00
345. 00000 61. 000 21, 045. 00
0235 630-00012 *Traffic Control Managenent 100. 000 59. 000
DAY 5. 000 5, 750. 00
1, 150. 00000 64. 000 73, 600. 00
0240 630- 80001 *Fl ashi ng Beacon (Portabl e) 30. 000 21.600
EACH 4. 500 5,175. 00
1, 150. 00000 26. 100 30, 015. 00
0245 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
230. 00000 7.200 1, 656. 00
0250 630-80341  *Construction Traffic Sign (Panel Size A) 82. 000 73.800
EACH 0. 000 0. 00
57.50000 73. 800 4, 243. 50
0255 630-80342  *Construction Traffic Sign (Panel Size B) 120. 000 105. 300
EACH 2.700 170.78
63. 25000 108. 000 6, 831. 00
0260 630-80343  *Construction Traffic Sign (Panel Size O 64. 000 57. 600
EACH 0. 000 0. 00
69. 00000 57. 600 3,974. 40
0265 630-80348 *Construction Information Sign 4.000 3. 600
EACH 0. 000 0. 00
345. 00000 3. 600 1,242.00
0270 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
4,025. 00000 1. 800 7,245.00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
yee) EACH 0. 000 0. 00
1, 725. 00000 2.700 4, 657. 50



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20963R-BI D ESTI MATE RUN 08/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0004 13:02: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 58. 000 52. 200
EACH 0. 000 0. 00
17. 25000 52. 200 900. 45
0285 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 10. 800
EACH 0. 000 0. 00
23. 00000 10. 800 248. 40
0290 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 50. 400
EACH 2.700 62.10
23. 00000 53. 100 1,221. 30
0295 630-80370 *Concrete Barrier (Tenporary) 520. 000 468. 000
LF 0. 000 0. 00
98. 00000 468. 000 45, 864. 00
0300 630-80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
11. 50000 270. 000 3, 105. 00
0305 630-85010 *| npact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
5, 175. 00000 1. 800 9, 315. 00
0310 630-85041 *Mobi | e Attenuat or 30. 000 28. 000
DAY 0. 000 0. 00
460. 00000 28. 000 12, 880. 00
0315 641-10070 *Shotcrete Scul pting 575. 000 230. 000
SY 345. 000 86, 250. 00
250. 00000 575. 000 143, 750. 00
0320 700- 70010 F/ A M nor Contract Revisions 23, 405. 340 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20963R-BI D ESTI MATE RUN 08/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0004 13:02: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 2,393, 265.49 $ 355,311.53% 2,059, 922. 77
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620-00001 Field Ofice (Qass 1) 1. 000 0. 750
EACH 0. 250 2,375.00
9, 500. 00000 1. 000 9, 500. 00
CAT 0400 CURRENT AMI  $ 9, 500. 00 $ 2,375.00 $ 9, 500. 00

PRQJIECT TOTAL CURRENT AMI  $

2,402,765.49 %

357,686.53% 2,069,422. 77



